SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:26 PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 738 Const Calendar Day: 233 Date: 23-Jan-2013  Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 16-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the Electro Slag Weld repairs , & work
on the saddle drainage plates . They started at 7:00 AM.

[]

James , Reggie , Eric , & Chris had to work on the Electro Slag Weld repairs between 9 & 13 meters .
James had to work on joint F face A

Eric had to work on joint Q face A

Chris had to work on joint V face A

Reggie had to work in various locations . He had to clean & grind for the QA & QC , & work with the
welders .

Crews had to prepare their tools & equipments . They were done at 7:40 AM. They started their
activities at 7:45 AM.

Fritz & Andrew had to inspect , measure , take photos for the excavated locations & work with the
welders .

Check Fritz report for detailed activities for the Electro Slag Weld repairs .

William , Robert , Jessie , Steven, & Tony had to UT , MT , Map the repair locations , & work with the
welders .

Richard & James had to work on the top of the tower . Crews had to weld the South saddle drainage
plate for the South chimney for the 2nd day . Crews had to prepare their tools , equipments, clean the
previous pass ,& heat the welding area . They started at 7:15 AM. They were done at 7:40 AM. Richard
started to weld at 7:45 AM. He was done at 10:00 AM.

In addition to that , crews had to work on various activities for the tower head . They had to prepare the
dehumidifier duet supports , prepare the remaining shims for the orgami plates . Crews were done at 2:00
PM.

Certified Coating crews came to the site at 7:30 AM. Crews had to work on the tower heads . They had
to blast the weld inside the chimneys . Crews had to pull their tools , equipments , reroute the air hoses ,
blasting machine , & the grids to the top of the diaphragm . & setting containments on the top of the
diaphragm . They were done at 11:00 AM.
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Oscar & Dan started to blast in the West chimney at 11:15 AM . Then South , East , & North . Crews
were done at 12:00 PM.

In the afternoon , Rick joined them . Crews had to spray coat of primer . They started at 1:00 PM.
Crews were done at 1:30 PM. They had to clean up , vacuum inside the chimneys , the top of the
diaphragm , & wrap up . They were done at 3:00 PM.

Charlie was on the site for blasting & painting . He had to work with the painters Check Charlie 's report
for the paint activates on the tower .

Brendan & Daniel had to paint the drilled holes for the orgami plates on the North & East chimneys .
They started at 7:15 AM. Crews were done at 7:30 AM.

Anthony , Casey , & Ryan had to work on the erection tower . Crews had to release the top tie rods on
the top of the tower . Crews had to use the Favco crane & the basket to reach the rods at 155 meters .
Crews had to leave & come back to continue working on the rods twice . Augie & Robert joined them later
of the day .

Mohammad had to cover the tower activities after 3:00 PM.

04-0120F4 Bid Item: 053 T-L01-SPD.053 Tower Lift 01 Shear Plates and Diaphrams
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM JAMES WILKERSON 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 D
Ironworker APP MATHEW MULLINS 8.00 2.00 0.00 10.00 D
Welder APP Reggie Humphry 8.00 2.00 0.00 10.00 D
Ironworker FOR JAMES ZHEN 8.00 2.00 0.00 10.00 D
Ironworker FOR ERIC SPARKS 8.00 2.00 0.00 10.00 D
Welder JNM CHRIS BRUCE 8.00 2.00 0.00 10.00 D
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